

Event Key	Event Name	Planned Date	Expected Date	Actual Date
V200	Delivery date determined			04/23/2018
V250	Vehicle fixed	07/20/2018	07/20/2018	
V260	Vehicle entry to body shop (CP 0.0)	07/27/2018	07/27/2018	
V270	Vehicle exit production (CP 7.8)	08/03/2018	08/03/2018	
V280	Vehicle entry to CT-assembly (only CT vehicles)	08/03/2018	08/03/2018	
V290	Vehicle exit of CT-assembly (only CT vehicles)	08/03/2018	08/03/2018	
V300	Vehicle completion (CP 8.0)	08/03/2018	08/03/2018	
V331	Entry port Emden	08/10/2018	08/10/2018	
V332	Exit port Emden	08/24/2018	08/24/2018	
U002	Entry port Houston	09/21/2018	09/21/2018	
NA10	PDI in			
NA19	PDI finished			
V810	Release for transport - Monroney printed			
U003	Exit port Houston	09/21/2018	09/21/2018	
O400	Dealer invoiced			
V900	Dealer Inventory	09/28/2018	09/28/2018	
V999	Retail Delivery reported			